


NAME : KARTHIK R NAYAK

SEC: D


SRN PES2UG24CS217

topic: municipal infrastructure damage report

Created epics for municipal infrastructure damage report



Epics creations



giving priority and story points

Create a whiteboard to plan your work [Try](#)

PM-3	select type of damage	Infrastruc...	To Do	3		
PM-9	US-03 — Upload Damage Photo	Municipal...	To Do	5		
PM-10	Validate Uploaded Photo	Infrastruc...	To Do	7		
PM-11	Extract GPS Metadata	GPS & Lo...	To Do	6		
PM-12	Handle Missing GPS Data	GPS & Lo...	To Do	6		
PM-13	Pinpoint Incident on GIS	GIS Incid...	To Do	3		
PM-14	View Incident Location	GIS Incid...	To Do	7		
PM-15	Create Damage Ticket	Municipal...	To Do	5		
PM-16	Automatically Route Ticket	Municipal...	To Do	2		

Moving highest priority story to active sprints

PM Sprint 1 24 Aug – 7 Sep (5 work items) 18 0 15 Complete sprint


KN ...

PM-12	Handle Missing GPS Data	GPS & Lo...	To Do	6		
PM-10	Validate Uploaded Photo	Infrastruc...	To Do	7		
PM-5	photo validation	Infrastruc...	Done	10		KN
PM-4	Upload the photo	Infrastruc...	Done	5		KN
PM-9	US-03 — Upload Damage Photo	Municipal...	To Do	5		

Stories assigned in active sprints

TO DO 3/3	IN PROGRESS	IN REVIEW
Handle Missing GPS Data GPS & Location Identification PM-12 6 KN		
Validate Uploaded Photo Infrastructure Damage Repo... PM-10 7 KN		
US-03 — Upload Damage Photo		

Burndown chart



Burndown Chart How to read this chart

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
24/Aug/26 3:17 PM	PM-4	Sprint start		5		
	PM-5			10		
	Total					15
24/Aug/26 3:23 PM	PM-5	Burndown	Issue completed		10	5
	PM-4	Burndown	Issue completed		5	0
25/Aug/26 11:28 AM	PM-10	Scope change	Issue added to sprint	7		7
25/Aug/26 11:30 AM	PM-12	Scope change	Issue added to sprint	6		13
	PM-9	Scope change	Issue added to sprint	5		18
25/Aug/26 11:32 AM	PM-12	Burndown	Issue completed		6	12
	PM-10	Burndown	Issue completed		7	5
	PM-9	Burndown	Issue completed		5	0
	PM-10	Sprint ended by Karthik Nayak				0
	PM-12					0
	PM-4					0
	PM-5					0
	PM-9					0
	Total					0